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SUBJECT MINUTESMINUTE OF MEETING ON THE DISPOSAL OF PCBSPCB
MATERIALSMATERIAL AND CONTAMINATED MATERIALSMATERIAL

IN ATTENDANCE JOE RECCHI PETE RENAULT FRED MANDAPAT AND DEL YOUNG

OF CITY LIGHT AND LEN METZGER OF CITY PURCHASING

JOE RECCHI OPENED THE MEETING WITH HISTORICAL REVIEW AND BACKGROUND ON THE

SUBJECT FOLLOWED BY LATER EVENTSEVENT WHICH HAVE OCCURRED SINCE THE OPENING OF THE

HAULING CONTRACT BIDSBID AT 200 PM WEDNESDAY DECEMBER 27 1978

JOE ALSO RELATED HISTELEPHONE CONVERSATION WITH GENE RINEBOLD OF WESCON
INC TWIN FALLSFALL IDAHO MR RINEBOLD CALLED TO CLARIFY THAT HIS DISPOSAL

FIRM WAS IN NO WAY CONNECTED WITH ANY OF THE BIDDERS CLEANDER ELECTRIC

CONTRACTORSCONTRACTOR HAD STATED VERBALLY THAT THEY WERE AGENTSAGENT OF WESCON PRIOR TO THE

REQUEST FOR BIDS MR RINEBOLD STATED TO JOE THAT THE COMPLEX INSURANCE

PROBLEM ASSOCIATED WITH THE TRANSPORT OF HAZARDOUSHAZARDOU MATERIAL IN INTERSTATE

COMMERCE COULD IN HIS OPINION BEST BE HANDLED BY EMPLOYING CERTIFIED ICC
CARRIERSCARRIER TO HAUL FROM SEATTLE TO MURPHY IDAHO THE INSURANCE PROTECTION

REQUIRED WAS ALREADY CARRIED BY ICC TRUCKING FIRMS

JOE STATED THAT HE FELT WE HAVE TWO PROBLEMS WE HAVE LOAD OF APPROX
IMATELY 10000 LBS OF PCBSPCB MATERIALSMATERIAL AND CAPACITORSCAPACITOR ACCUMULATED WHICH MUST

BE DISPOSED OF AS SOON AS POSSIBLE CONSTRUCTION OF THE CONTAINMENT FLOOR

IN THE PCBSPCB STORAGE BUILDING NEEDSNEED TO BE COMPLETED AS SOON AS POSSIBLE IN

ORDER TO BRING CITY LIGHT INTO COMPLIANCE WITH THE TOXIC SUBSTANCE CONTROL

ACT FURTHER THAT THE SHIPMENT OF THE ACCUMULATED PCBSPCB AND THE CONSTRUCTION

OF THE NEW FLOOR MUST BE COORDINATED SO THAT WE WILL NOT BE FORCED TO STORE

PCBSPCB ELSEWHERE WHILE THE FLOOR IS BEING COMPLETED

LEN METZGER DISCUSSED THE VARIOUSVARIOU RAMIFICATIONSRAMIFICATION OF THE INSURANCE PROBLEM IN
VOLVED WITH THE TRANSPORT OF PCBS IT WAS LENSLEN OPINION THAT GIVEN THE CARE

AND PRECAUTIONSPRECAUTION WHICH WE EMPLOY WHEN WE DO OUR OWN HAULING IT IS QUESTIONABLE

THAT HIGH RISK EXISTS

PETE 1LENAULT EXPRESSED HIS CONCERN FOR THE HIGH CLEANUP COSTSCOST INVOLVED NOT

TO MENTION THE COST OF LAWSUITSLAWSUIT FROM SPORTSSPORT GROUPSGROUP SHOULD WE HAVE COLLISION

ACCIDENT OVER STREAM OR RIVER THE GROUP AGREED THAT SUCH AN ACCIDENT SHOULD

IT OCCUR WOULD BE COVERED BY THE CITYSCITY SELF INSURANCE UP TO 200000 AND THE

CITYSCITY VEHICLE FLEET POLICY ABOVE 200000 IT WAS CONCLUDED BY THE GROUP

THAT THE RISK OF SUCH AN ACCIDENT WAS MINIMAL AND THAT ADDITIONAL ENVIRONMENTAL

INSURANCE MAY NOT BE NECESSARY

FRED MANDAPAT STATED THAT IT IS HIS INTENTION TO REQUIRE SEVERAL ADDITIONAL

PRECAUTIONSPRECAUTION IF OUR PERSONNEL AND EQUIPMENT HAUL ANY MORE PCBS SOME OF THE

ADDED PRECAUTIONSPRECAUTION WOULD INCLUDE TWO DRIVERSDRIVER INSTEAD OF ONLY ONE
VEHICLE TO BE SAFETY INSPECTED AND CERTIFIED BY MTD PRIOR TO EACH TRIP
EACH VEHICLE TO CARRY CLEAN UP EQUIPMENT AND ABSORBANT MATERIALSMATERIAL IN CASE

OF MINOR SPILLS EVERY 100 MILESMILE THE DRIVER SHALL STOP AND PERFORM

VISUAL AND PHYSICAL CHECK OF THE VEHICLE AND THE LOAD COMPLETE LOG

OF EACH TRIP WILL BE MADE AND FILED WITH THE GENERAL WAREHOUSE SUPERVISOR AT

THE SOUTH SERVICE CENTER
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IN CONCLUSION JOE RECCHI DIRECTED THAT

THE EXISTING LOAD OF PCBSPCB BE HAULED TO WESCON IN MURPHY IDAHO

BY CITY LIGHT TRUCK AND CREW AS SOON AS POSSIBLE FOLLOWING THE

PRECAUTIONSPRECAUTION SPECIFIED BY FRED MANDAPAT

WALT SICKLER BE CONTACTED BY FRED MANDAPAT TO SEE IF CONSTRUCTION OF

THE CONTAINMENT FLOOR IN THE PCBSPCB BUILDING CAN BE MOVED AHEAD ON THEIR

PRIORITY LIST

THE HAULING OF THE EXISTING PCBSPCB LOAD AND THE CONSTRUCTION OF THE

PCBSPCB CONTAINMENT FLOOR BE COORDINATED TO PREVENT PCBSPCB FROM BEING

STORED ELSEWHERE AT THE SOUTH SERVICE CENTER

THE ENVIRONMENTAL OFFICE AND MATERIALSMATERIAL MANAGEMENT RESEARCH THE

FEDERAL REGULATIONSREGULATION ON THE HAULING OF TOXIC SUBSTANCESSUBSTANCE TO DETERMINE

IF ANY SPECIFIC INSURANCE COVERAGESCOVERAGE ARE SPECIFIED AND IF LICENSED

DISPOSAL SITESSITE ARE SPECIFIED

DEL YOUNG WRITE RESPONSE LETTER TO THE CITY PURCHASING AGENT

REQUESTING THAT ALL BIDSBID BE REJECTED DUE TO NON RESPONSE TO THE

INSURANCE REQUIREMENTSREQUIREMENT BY ALL BIDDERS

OEA RESEARCH THE FEDERAL REGISTER AND CONTACT EPA REGION

FOR REGULATIONSREGULATION ON PCBSPCB TRANSPORTATION AND DISPOSAL

MATERIALSMATERIAL MANAGEMENT AS LEAD AGENT WORK WITH OEA AND CITY

PURCHASING TO DEVELOP BID SPECIFICATIONSSPECIFICATION FOR AN AUTHORIZED DISPOSAL

FIRM FOR PCBS THE SPECIFICATION IS TO INCLUDE PICKUP OF THE PCBSPCB
MATERIALSMATERIAL AND CONTAMINATED EQUIPMENT FOB SOUTH SERVICE CENTER

TRANSPORT BY AN ICC CARRIER AND DISPOSAL IN AN EPA AUTHORIZED

DISPOSAL SITE

ALSO PREPARE AN ALTERNATE SPECIFICATION FOR AN ICC CARRIER
WITH APPROPRIATE INSURANCE TO TRANSPORT UNDER CONTRACT WITH THE CITY
IN LIEU OF THE CITY TRANSPORTING TO AN APPROVED DISPOSAL SITE

BID SPECIFICATIONSSPECIFICATION TO BE COMPLETED BY MARCH 1979
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